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FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

HANFORD SITE SUPPORT
FEBRUARY 1998

PERFORMANCE REPORT WBS: 1.8
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FY EAC 50.0 60.8 71.6 82.2 93.0 103.8 115.3 

PTS BCWS 4.9 12.6 23.3 30.1 40.4 52.6 64.7 76.9 88.8 100.6 112.8 125.5 

BCWP 4.9 12.5 23.2 30.0 39.2 

ACWP 1.6 10.3 24.3 30.0 40.5 

SV (0.0) (0.1) (0.1) (0.1) (1.1)

CV 3.3 2.2 (1.1) (0.0) (1.2)
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SPI 0.99 0.99 1.00 1.00 0.97

CPI 3.05 1.21 0.95 1.00 0.97

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

4/1/98 M: II - 1 Mspt(02).xlsMS-Total.



Source: PTS

DOE/RL-97-91, Rev. 4

Section M

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN BCWS EAC

SITE SUPPORT
1.8.1.1 RL Directed Support Expense 9.4 9.4 9.4 0.0 0.0 28.9 28.9 28.9
OT04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8.1.1 9.4 9.4 9.4 0.0 0.0 28.9 28.9 28.9

1.8.1.2 Program Direction/GSSC Expense 21.2 21.2 21.2 0.0 0.0 72.7 72.7 72.7
OT05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8.1.2 21.2 21.2 21.2 0.0 0.0 72.7 72.7 72.7

SITE SUPPORT Expense 30.6 30.6 30.6 0.0 0.0 101.6 101.6 101.6
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Site Support 30.6 30.6 30.6 0.0 0.0 101.6 101.6 101.6

MISSION SUPPORT
1.8.2.1 Mission Spprt/Other MYPs Expense 9.8 8.6 9.9 (1.1) (1.2) 22.5 23.9 13.7
OT01 CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Mission Support Total 9.8 8.6 9.9 (1.1) (1.2) 22.5 23.9 24.9

SUPPORT TOTAL Expense 40.4 39.2 40.4 (1.1) (1.2) 124.1 125.5 115.3
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Support 40.4 39.2 40.5 (1.1) (1.2) 124.1 125.5 115.3

$ in Millions

NOTE:  RL-OT04 & OT05 did not delivery MYWPs…$ value for MYWP set equal to PTS BCWS

HANFORD SITE SUPPORT
FEBRUARY 1998

PERFORMANCE REPORT WBS: 1.8

4/1/98 M: II - 2 Mspt(02).xlsMS-Total.


